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Date: 10/21/05 
Place: CSC 
 
Attendees: 
 
Gordon Alston  (OFM) 
Myrian Myer   
Bill Starr  
Karen McBride 
Patricia Jackson 
Teresa Coppolino (NIST) 
Wende Wiles 
Ted Wolfgang   (NOAA) 
Bill Holdsworth 
Jim Aikman  (Census) 
Gary Gilbertson 
Lisa Stewart 
Sandi Walters  (EDA) 
 
Key issues or topics addressed: 
 
Project Priority Spreadsheet based on CSC Funding:  Gordon presented the project 
priorities and the associated resources for FY 2006 based on the current contracting 
funding availability of about $4.2 million.  CBS managers were asked to review the 
spreadsheet with their management and provide feed back by COB Wednesday, 10/26. 
 
CSTARS:  The government has reviewed the CACI technical approach to the 8 ARs and 
Linda Shariati, the CO, will be sending out a revised statement of work and pricing 
request to CACI today, 10/21.  The government expects the CACI delivery on December 
5th and the CSC plans to deliver the tested code to the bureaus in early January.  The 
OFM is putting an MOU in place with OAM to provide support once the software is 
delivered. 
 
CSTARS/CCR:  Census has documented 4 ARs (attached) and the CSC will respond by 
Thursday, 10/27 
 
Central Contractor Registry (CCR):   The CSC expects a software delivery from GCE 
in late November.  Phase III will be delivered in mid-January.  NOAA hopes to roll CCR 
out in February, assuming all issues are resolved. 
 
CSC Test Tool:  The CBS managers were given cost estimates for automating the test 
scripts for the CBS modules.  NIST has almost completed automating the bank card test 
scripts and will give them to the CSC.  The managers agreed to provide feedback and 
bureau priorities by module by Wednesday, 10/26. 
 
Finance Business Case:  It was suggested that NOAA may want to lead the Finance 
business case effort since it aligns with their own BPR efforts.  The CSC is finalizing the 
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documentation for having a contractor do an IV&V on web invoicing and OCS 
assumptions for hosting the financial system servers. 
 
Web Migration:  The CSC is working on the proof of concept and that will be 
completed by March 2006.  The CSC would like bureaus to test the prototype and give 
feedback. 
 
E-Travel:  This project is on hold pending resolution of issues between GSA and EDS.   
 
Mass Reclass – Phase I:  The contract is making 4 deliveries and we are on target for a 
12/1 delivery to bureaus. 

• Delivery 1 has been tested 
• Delivery 2 is being testing and most rework items have been completed. 
• Delivery 3 testing has begun 
• Delivery 4 – Not received yet. 

 
Mass Reclass – Phase II:  The CSC has started data gathering.  We expect a draft FRD 
in December. 
 
Trial Phase II:  The FRD has been completed and approved by the bureaus.  The CSC 
must now direct SystaLex to do the work. 
 
CRS:  We need bureau points of contact.  The points of contact will be responsible for 
adding and deleting users.  The CSC delivered an update to correct fund cost fiscal year 
on October 20th.  The CSC plans to implement performance measures by March 2006. 
 
On-Top Adjustment:  The FRD was reviewed by the bureaus and comments are being 
incorporated.  An October 20th walkthrough went well and the FRD will be finalized by 
the end of November. 
 
Funds Control:  The FRD will be done by the end of December. 
 
ITA Implementation:  There will be a meeting in November and plans are to complete 
implementation by the beginning of FY 2008. 
 
Bureau Activities: 
 
NOAA –  

• NOAA requested the project time line handed out at the 10/17 CBS Executive 
Board Meeting.  Bill Starr will get it and sent it out.   

• NOAA participants in the Server Consolidation project have identified some 
issues and they have been added to the group’s issues list. 

• There were some audit report questions and Gordon is awaiting the auditors’ 
answers. 
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NIST –  
• The year end close went well – NIST is doing a lessons learned 
• NIST is rolling out My Tools to management 
• NIST demonstrated their Competency Tool 
• NIST staff have established an executive dashboard for the Server Consolidation 

Project.  People should let NIST know if they want access to the dashboard. 
 
Action Items 
 

1. CBS Managers – Review CSC priorities spreadsheet and provide feedback to 
Patricia Jackson and Gordon Alston by Wednesday, 10/25. 

2. Patricia Jackson – Respond to Census ARs on CSTARS/CCR by Thursday, 
10/27. 

3. CBS Managers – Provide Sue Masser and Gordon Alston priorities for 
automating CBS module test scripts by Wednesday, 10/26.   

4. Sue Masser – Sue will consolidate the bureau responses to Action Item 3 and 
send them out to the CBS-Managers distribution List. 

5. CBS Managers – Need bureau point of contact for adding and deleting bureau 
users.  A response date to this action item was not defined. 

6. Bill Starr – Get project time line from Ruby May (OCIO) and share with CBS 
managers. 

 
 
Dates of Next CBS Manager Meetings will be: 
 
November 10th – Census  
December 9th – NIST 


